
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:39 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 501 Date: 21-Feb-2014 Friday

Approved Date:

Shift Hours: 09:00 AM 11:30 pm Break: 05:00 Over Time: 01:30

Const Calendar Day: 627

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Not Recoreded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Assist Brian Boal in escorting Contra Costa Times newspaper report to tower head. Meeting with
ABF/CCC to discuss paint repair on ductile iron piping on the bridge. Track progress of FWS installaiton
of mechanical piping from a night lane closure.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System Test

ABF/FWS submitted the draft dehumidification system testing procedures for CT approval. The
procudures were forwarded to Ari Konyalian, Moffitt Nichol for review.

128 0-000-000.128

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Paint Meeting

Meeting between Bill O'Sullivan (ABF), Bill Shedd and Rob Feather (CT), and James Brockman (CCC) to
discuss the paint repair of the installed DIP. The agenda was as follows:

1.Attached is a spreadsheet that represents the agreed quantities where paint needs to be repaired per
CCO 45S4. Paint repair in all other areas will be compensated under CCO 45S2.
2.DIP paint will need to be repaired as a result of the following activities:
a.Caltrans assertion that the DIP was not protected in place following painting
b.Repositioning of the pipe support collars following load transfer
c.Access to the E2 work area
d.Walking on DIP pipe to access work areas
e.Pipe damaged when removing and replacing DIP to support W2 falsework lowering activities
3.All repairs will be made according scope provided in CCO 45S4
4.Caltrans is considering an future CCO to apply a non-skid surface on the top of the DIP pipe
5.A walk down will be held with Caltrans, METS, ABFJV and CCC in attendance. The defects will be
identified with paint markers.

002 0-IPP-EFA.045
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6.The flex joints were shop painted black. ABFJV will inquire with FWS what kind of paint was applied at
the shop. CT will inquire internally if these black flex joints need to be painted white.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

LEYLAND SAYLOR ASSO.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

SMITH-EMERY SF

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH STEVEN JENSENCertified Welding Ins 6.00 0.00 0.00 6.00

Diary: Dispute

12" DIP installation

Steve Jensen, contracting for Leyland Saylor, performed the welding QC inspection on the Rick Kiikvee's
welding of the PS-22 pipe supports, directed per RFI 3485.

001 0-MSI-EFA.187

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

12" DIP installation

The FWS crew, including Josh Johnson, spent the shift continuing the installation of the additional PS-22
pipe supports along the south barrier of the WB bridge at PP 128 per the direction given in the response to
RFI 3485.

The crew began their shift at 2000, worked from a night closure of the #1 lane of the WB bridge starting at
2125, finishing at 0200 on February 22. Mobilization to and from the bridge is paid under CCO 187 rather
than CCO 354 for this shift.

The crew used a 2.5 HP generator, a 70 amp welding machine, three crew trucks and small tools in
perfromance of this operation.

Mahmoud Khandaghabadi performed the overnight inspection for CT. His diary is as follows

F.W. Spencer & Son, Inc. (Mechanical Contractor):
Field Work: 9:25 PM - 2:00 AM

Build the support bracket pipe seats for 6" pipe and 12" pipe at hinge K.

F.W. Spencer Crew:
Thomas Colombo Superintendant
Richard Kilkvee Welder

001 0-MSI-EFA.187
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Joshua Johnson
Equipment:
Red D Arc Welder # FWS 23
Trucks two F150 and one Ford Ranger
Port A Potty
Hertz Rental Magnum Light

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of

Mobilization to and from the bridge will be paind under CCO 187 for this night's shift.

The light tower and the towed port-a-potty for the night change of character work will be paid under CCO
354 as a monthly invoice.

001 0-FWS-ELS.354

Visitor:

Time Name Company Remarks

Contra Costa Times Escort newspaper reporter and photographer to tower head9:00:00 AM Lisa Vorderbrueggan
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